Runway 16R Rehabilitation
Mid-Project Update
June 4th, 2013

Agenda
1. Project Scope
2. Project Schedule
3. Work Completed to Date
4. Upcoming Work
5. Questions and Comments
Project Scope

- North Run-Up Area Improvements
- Runway Rehabilitation
- Shoulder Improvements
- MALS Improvements

Construction Schedule

Note: All schedules presented here are targeted construction schedules and subject to change.
Phase 1/1A - Run-Up Area

WORK COMPLETED TO DATE

Expand Run-Up Area

Realign Service Road

Construct New Blast Fence

VNY CAC

HNTB
BLAST FENCE INSTALLATION

Phase 1/1A - Run-Up Area

Phase 2/2A - Northern Work Area

- Shoulder Improvements
- Asphalt Pavement Reconstruction
- Temporary Blast Fence
- Temporary Threshold
- Isolated Repairs on Concrete

WORK COMPLETED TO DATE
MALSR Upgrade and Other Electrical Work

Phase 2/2A - Northern Work Area

VNY CAC

HNTB

Runway Paving

Phase 2/2A - Northern Work Area

VNY CAC

HNTB
Phase 3A - Night Work

- Operational Runway
- Construction Area
- Already Constructed
- Nightly Closures of 16L
- Nightly Closures of 16R
- Temporary Threshold Lights
- Marking Removal
- Temporary PLIAS

Note: All schedules presented here are rough construction schedules and subject to change.

Phase 3 - South End

- Operational Runway
- Construction Area
- Already Constructed
- Reconstruction of Runway and Shoulder Pavements
- Isolated Repair on Existing Concrete

Note: All schedules presented here are rough construction schedules and subject to change.
Phase 4C - Close Out

Before You Fly, Check VNY

For Latest Updates, Call or Click:
- Project Website: www.lawa.org/vny16R
- Project Hotline: (818) 442-6556
- Social Media:
Thank you