


VNY Airport

TWY B Work Area 1 Construction

RWY / TWY Closure Map



WORK AREA 1
LOCATION: TWY B BTN TWY C/D
START DATE: BEGINS JAN 21, 2019
DURATION: 42 DAYS (MAR 03, 2019)

LEGEND

- TWY/RWY CLOSED
- CONSTRUCTION AREA CLOSED
- BARRICADED
- TAXI ROUTES APPROVED ON CSLD SURFACE

MAP NOT TO SCALE. FOR REFERENCE ONLY (CONTACT FSS FOR THE MOST CURRENT [NOTAMS](#))