


VNY Airport

TWY A Work Area 8 Construction

TWY / RWY CLOSURE MAP

TWY A Rehab Project
Work Area 8
Monday, Nov. 12, 2020 – Dec. 16, 2020



CONSTRUCTION AREA 8
LOCATION: TWY A BTN TWY C and TWY D
START DATE: BEGINS Nov. 12, 2020
DURATION: 35 DAYS (Dec. 16, 2020)
RESTRICTIONS: CLOSED TO AIRCRAFT
TWY C: OPEN
TWY D: OPEN
TXL A1: OPEN (Ingress/Egress to Jet Aviation approved.)
TXL A2: OPEN (Ingress/Egress to Jet Aviation approved.)
TXL A3: OPEN

LEGEND

- AREA CLOSED
- CONSTRUCTION AREA CLOSED
- BARRICADED

Map not to scale. For Reference Only (Contact FSS for the most current NOTAMs)